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PR_1028733   
                 

AD TAXIWAY A 
REHABILITATION

Airport 
Division       
                  
         

1 $26,653,337 $26,397,840 ($255,497) -1 % 3 808 1,126 39 % 1

PR_1039514   
                 

KCCH Work 
Release HVAC 
Upgrade

Facilities 
Managemen
t                 
            

1 $1,349,701 $732,063 ($617,638) -46 % 1 680 175 -74 % 1

PR_1039746   
                 

DES FMD ADMIN 
BLDG DOMESTIC 
WATER PIPING 
REPLACEMENT 
PHASE

Facilities 
Managemen
t                 
            

1 $1,254,104 $1,254,104 $0 0 % 2 857 892 4 % 1

PR_1039813   
                 

DES FMD Youth 
Spuce 
Communication 
and Security

Facilities 
Managemen
t                 
            

1 $3,153,888 $2,527,194 ($626,694) -20 % 1 970 970 0 % 1

PR_1040825   
                 

DES FMD CAMERA 
RECORDING 
SYSTEM KCCF, 
RJC, YSC

Facilities 
Managemen
t                 
            

1 $3,121,049 $2,879,780 ($241,269) -8 % 1 1,337 1,337 0 % 1

PR_1046133   
                 

District Court 
Relocation to 
MRJC

Facilities 
Managemen
t                 
            

1 $8,729,713 $8,729,713 $0 0 % 1 517 517 0 % 1

PR_1046299   
                 

KCCF DES FMD 
KCCF HVAC 
UPGRADE

Facilities 
Managemen
t                 
            

1 $9,110,736 $9,110,735 ($1) 0 % 2 593 881 49 % 1

PR_1046330   
                 

MRJC-DET 
COMMUNICATION
S & SECURITY

Facilities 
Managemen
t                 
            

1 $2,123,696 $2,123,696 $0 0 % 1 594 594 0 % 1
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PR_1111734   
                 

MD MOORAGE 
MAINTENANCE 
BARGE

Marine 
Division       
                  
          

1 $6,000,000 $6,000,000 $0 0 % 3 623 1,095 76 % 1

PR_1044666   
                 

PKS S:ELST-ISS 
SEG

Parks and 
Recreation   
                  
         

1 $13,132,746 $5,716,000 ($7,416,746) -56 % 2 1,342 1,393 4 % 1

PR_1044667   
                 

PKS ELST-RDMND 
TRAIL SEG

Parks and 
Recreation   
                  
         

1 $7,408,000 $6,110,000 ($1,298,000) -18 % 1 1,227 1,226 0 % 1

PR_1026728   
                 

RSD SAFER 
WILDLIFE COMM 
MBLTY

Roads 
Services 
Division       
                  
  

1 $6,028,738 $5,904,805 ($123,933) -2 % 2 917 1,017 11 % 1

PR_1026730   
                 

RSD NOVELTY 
HILL RD AVON 
238

Roads 
Services 
Division       
                  
  

1 $70,313,261 $65,313,260 ($5,000,001) -7 % 1 2,236 2,236 0 % 1

PR_1026731   
                 

RSD LK ALICE RD 
SE CLVRT RPLC

Roads 
Services 
Division       
                  
  

1 $2,264,000 $2,264,000 $0 0 % 1 442 442 0 % 1

PR_1026732   
                 

RSD PATTERSON 
CREEK BRG 
#180L

Roads 
Services 
Division       
                  
  

1 $3,674,731 $3,330,813 ($343,918) -9 % 2 732 752 3 % 1

PR_1026735   
                 

RSD W 
SNOQUALMIE 
VALLEY RD NE

Roads 
Services 
Division       
                  
  

1 $7,062,152 $7,056,999 ($5,153) 0 % 1 2,126 2,126 0 % 1
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PR_1026739   
                 

RSD SOUTH PARK 
BRG #3179

Roads 
Services 
Division       
                  
  

1 $161,989,914 $161,638,368 ($351,546) 0 % 1 2,296 2,293 0 % 1

PR_1026742   
                 

RSD MILITARY RD 
S&S 342 ST

Roads 
Services 
Division       
                  
  

1 $3,333,500 $3,333,500 $0 0 % 1 719 719 0 % 1

PR_1026790   
                 

RSD NEWAUKUM 
CRK BRG 
RPLCMNT

Roads 
Services 
Division       
                  
  

1 $1,363,000 $1,341,754 ($21,246) -2 % 2 306 347 13 % 1

PR_1026795   
                 

RSD 15 MILE CRK 
BRG RPLCMENT

Roads 
Services 
Division       
                  
  

1 $2,356,248 $2,351,331 ($4,917) 0 % 1 895 895 0 % 1

PR_1114399   
                 

RSD AVONDALE 
RD PHASE 1

Roads 
Services 
Division       
                  
  

1 $2,107,999 $1,886,830 ($221,169) -10 % 3 808 1,177 46 % 1

PR_1115114   
                 

RSD AVONDALE 
ITS PHASE 2

Roads 
Services 
Division       
                  
  

1 $2,049,000 $2,049,000 $0 0 % 1 523 516 -1 % 1

PR_1033506   
                 

SW BOW LAKE 
RECYCLING & TS

Solid Waste 
                  
                  
  

1 $91,915,000 $91,915,000 $0 0 % 1 1,883 1,883 0 % 1

PR_1048385   
                 

SW FACTORIA 
RECYCLING and 
TS

Solid Waste 
                  
                  
  

1 $88,859,812 $88,859,812 $0 0 % 1 2,405 2,405 0 % 1
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PR_1028627   
                 

TD D LINE 
RAPIDRIDE PASS 
FAC

Transit        
                  
                 

1 $6,811,441 $6,271,326 ($540,115) -8 % 1 323 323 0 % 1

PR_1028629   
                 

TD REAL TIME 
SYS 
INVESTMENTS

Transit        
                  
                 

1 $6,028,410 $4,828,410 ($1,200,000) -20 % 1 1,327 1,327 0 % 1

PR_1028774   
                 

TD C LINE 
RAPIDRIDE PASS 
FAC

Transit        
                  
                 

3 $2,938,419 $3,504,196 $565,777 19 % 1 486 486 0 % 2

PR_1043745   
                 

TD NB REPL BUS 
GARAGE HVAC

Transit        
                  
                 

1 $4,076,501 $3,578,377 ($498,124) -12 % 3 1,048 1,308 25 % 1

PR_1043746   
                 

TD NB REPL 
MAINT BLDG 
HVAC

Transit        
                  
                 

1 $6,054,712 $6,054,712 $0 0 % 1 1,241 1,241 0 % 1

PR_1043747   
                 

TD NB REPL OPS 
BLDG HVAC

Transit        
                  
                 

1 $5,193,000 $5,193,000 $0 0 % 1 564 531 -6 % 2

PR_1043868   
                 

TD CONCRETE 
PARKING LID NB

Transit        
                  
                 

2 $3,310,524 $3,379,153 $68,629 2 % 3 722 885 23 % 1

PR_1043869   
                 

TD NB Garage 
Roof Liner Repl

Transit        
                  
                 

3 $5,174,734 $5,977,866 $803,132 16 % 3 763 930 22 % 1

PR_1111967   
                 

TD Replace CSC 
Paint Booth Fan

Transit        
                  
                 

3 $1,327,158 $1,735,698 $408,540 31 % 3 757 1,304 72 % 1

PR_1037509   
                 

WTC WP 
INFLUENT 
SCREEN IMPRV

Wastewater 
Treatment   
                  
         

1 $27,045,670 $27,140,567 $94,897 0 % 1 1,202 1,144 -5 % 1

PR_1037510   
                 

WTC BARTON PS 
UPGRADE

Wastewater 
Treatment   
                  
         

1 $22,725,126 $21,549,547 ($1,175,579) -5 % 3 1,642 1,966 20 % 1
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PR_1037511   
                 

WTC WP 
DIGESTION 
IMPROVEMENTS

Wastewater 
Treatment   
                  
         

1 $9,482,516 $9,479,852 ($2,664) 0 % 1 1,614 1,369 -15 % 1

PR_1037512   
                 

WTC BALLARD 
SIPHON 
REPLACEMENT

Wastewater 
Treatment   
                  
         

3 $31,627,152 $54,627,509 $23,000,357 73 % 3 1,207 2,050 70 % 1

PR_1037514   
                 

WTC SW 
INTERCEPTOR

Wastewater 
Treatment   
                  
         

1 $21,451,612 $21,351,770 ($99,842) 0 % 3 1,752 2,117 21 % 1

PR_1037766   
                 

WTC INTERBAY 
PUMPING 
STATION

Wastewater 
Treatment   
                  
         

1 $43,072,659 $38,116,493 ($4,956,166) -12 % 1 2,831 2,421 -14 % 1

PR_1038125   
                 

WTC W SECT 
CONTROL SYST 
REPLC

Wastewater 
Treatment   
                  
         

1 $10,757,278 $10,549,211 ($208,067) -2 % 1 2,046 857 -58 % 1

PR_1038126   
                 

WTC MURRAY 
CSO

Wastewater 
Treatment   
                  
         

1 $50,394,779 $50,394,779 $0 0 % 1 1,470 1,422 -3 % 1

PR_1038127   
                 

WTC BARTON CSO Wastewater 
Treatment   
                  
         

1 $21,647,631 $21,647,631 $0 0 % 1 1,190 1,116 -6 % 1

PR_1038210   
                 

WTC WP REPLACE 
CM TRAILERS

Wastewater 
Treatment   
                  
         

1 $2,667,967 $2,664,456 ($3,511) 0 % 3 473 846 79 % 1

PR_1038313   
                 

WTC KIRKLAND 
PS 
MODIFICATIONS

Wastewater 
Treatment   
                  
         

1 $19,982,776 $19,752,382 ($230,394) -1 % 3 1,509 2,084 38 % 1
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PR_1038448   
                 

WTC MAGNOLIA 
CSO

Wastewater 
Treatment   
                  
         

1 $46,208,834 $46,208,834 $0 0 % 1 1,211 1,148 -5 % 1

PR_1038449   
                 

WTC NORTH 
BEACH CSO

Wastewater 
Treatment   
                  
         

1 $20,879,537 $20,879,537 $0 0 % 1 1,211 1,087 -10 % 1

PR_1047697   
                 

WTC FREMONT 
SIPHON

Wastewater 
Treatment   
                  
         

1 $45,877,738 $45,877,738 $0 0 % 1 1,618 1,616 0 % 1

PR_1048073   
                 

WTC PRIM TANK 
CHANNEL 
RESTORE

Wastewater 
Treatment   
                  
         

1 $2,293,935 $2,293,935 $0 0 % 1 1,603 1,592 -1 % 1

PR_1048075   
                 

WTC M STREET 
TRUNK 
RELOCATION

Wastewater 
Treatment   
                  
         

1 $1,607,584 $1,607,583 ($1) 0 % 1 911 911 0 % 1

PR_1113250   
                 

WTC WPTP UNIT 
SUB 704 REPLC

Wastewater 
Treatment   
                  
         

1 $4,195,055 $4,195,055 $0 0 % 2 725 817 13 % 1

PR_1114374   
                 

WTC WP RPLC 
SOLIDS CNTRL 
SYS

Wastewater 
Treatment   
                  
         

1 $14,493,970 $14,493,970 $0 0 % 1 1,492 1,492 0 % 1

PR_1114376   
                 

WTC WP RPLC 
LIQUIDS CNTRL 
SYS

Wastewater 
Treatment   
                  
         

1 $17,918,328 $17,918,328 $0 0 % 1 1,592 1,592 0 % 1

PR_1114382   
                 

WTC N CREEK 
INTERCEPTOR

Wastewater 
Treatment   
                  
         

1 $56,590,659 $56,590,659 $0 0 % 1 1,604 1,604 0 % 1
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PR_1112049   
                 

WLFL9 
COUNTYLINE TO A 
STREET

Water and 
Land 
Resources    
                  
    

1 $14,840,000 $14,840,000 $0 0 % 1 2,496 2,496 0 % 1
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